## GOVERNMENT O F ANDHRA PRADESH

## ABSTRACT

RWS&S – Chittoor District - Extension of Agreement Time upto 15.02.2018 in respect of the work "CPWS Scheme to Piler and 8 other habitations of Piler constituency in Chittoor district" - Estt. Cost: Rs.900.00 lakhs – Sanctioned under NRDWP-Coverage Grant with liquidated damages of Rs.1,17,005/- - Accorded – Orders – Issued.

---

## PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

**G.O.Rt.No.120** **Dt:09-02-2018**

Read the following:-

1. G.O.Rt.No.344, PR &RD (RWS.II) Department, Dt.15.02.2014.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From the Chief Engineer-IV, RWS &S, Lr.No.AEE2 / DEE (Vig)/Pileru / Chittoor/13, Dt.18.01.2018.

******

**ORDER:**

In the circumstances reported by the Chief Engineer-IV, RWS&S, A.P., Vijayawada in his letter in the reference 3rd read above, Government after careful examination of the proposal hereby accord Extension of Agreement time upto 15.02.2018 with liquidated damages Rs.1,17,005/- - in respect of the work "CPWS Scheme to Piler and 8 other habitations of Piler constituency in Chittoor district" Estimated cost Rs.900.00 lakhs, sanctioned under NRDWP (Coverage) Grant vide G.O.1st read above.

2. The Chief Engineer-IV, RWS&S, AP, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer-IV, RWS &S , AP, Vijayawada.
The Engineer-in-Chief, RWS &S, A.P, Vijayawada.

Copy to :
The OSD to Minister (PR, RD & IT E &C)
The P.S to Principal Secretary (PR&RD )
The District Collector, Chittoor District.
The Superintending Engineer, RWS & S, Chittoor District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER